Memorandum
DATE:
September 16, 2002
TO:
Bruce St Denis, Town Manager

FROM:
Juan Florensa, Public Works Director

SUBJECT:
Village Drainage Project Update

Please find attached the updated probable construction costs, original budget, and Account Inquiry on the Village Drainage Project.  The construction costs are projected at $281,000.00, including a 10% contingency, however not including potential environmental impact costs.  Additional Engineering costs are expected to be $6000.00 for those issues.  We have $322,270.00 left in the current budget, therefore, a remaining $35,270.00 to cover potential environmental mitigation if required.

The permit application status for the required SWFWMD permit is as follows:

June 28, 2002

Application submitted.  

July 25, 2002
Application amended to a Standard General Permit from, a Notice General Permit at the request of SWFWMD staff.

August 1, 2002
Notification from SWFWMD staff through Boyle Engineering that the project as designed does not meet water quality standards due to retention of water in system culverts and outfall structures.

August 9, 2002
Meeting with Town staff, Engineer and SWFWMD staff.  It was determined Boyle could redesign project by changing inverts to reduce impounded water to acceptable levels, and require Town to include bi-annual cleaning as a condition of the permit.  It was stated by SWFWMD at this meeting that Environmental review was not complete but that they felt no additional conditions would result from that review.

August 14, 2002
Copies of redesigned system, calculations, and revised ERP Application submitted to SWFWMD.

August 21, 2002
Notice from SWFWMD staff that project needs to be brought within “Consent of Use” limits (10 ft. from mean high water line) or State owned Sovereign Submerged Land and Riparian land issues would result.

August 23, 2002
Boyle Engineering submits amended drawings showing project limits within Consent of Use.

August 26, 2002
Due to paper work crossing in internal mail SWFWMD issues RAI letter requesting additional site information and Environmental Considerations.

September 10, 2002
Town staff, Boyle Engineering and SWFWMD staff meet to discuss final requirements to address all issues included in RAI.  This includes additional environmental assessment of impact to sea grasses, Manatee habitat, shoreline wetlands and Mangroves. 

Attachments

CC:
James K. Linkogle, Public Works Project Manager
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