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	TO:
	James Linkogle
	October 16, 2003

	FROM:
	Michael A. Hanson, PE
	

	SUBJECT:
	Longboat Key
Village Drainage Improvements
Field Adjustment
	


Per our discussion please note that on or about June 16, 2003 McLeod Land Services called Boyle Engineering Corporation to discuss the necessary adjustments to Structure S-6.  The elevations noted on the plans and in the shop drawings for the pipes could not be met and still have positive slope from upstream structures.  Upon review of this issue we noted that the elevations were indeed incorrect and required adjustment by approximately 2 feet downward due to a pipe material change made during design to eliminate the use of oval pipe.  Appropriate adjustments were made by the contractor and pre-cast yard in casting and setting the structure.  The As-Builts note this structures inverts correctly.
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