VILLAGE DRAINAGE STUDY


AGREEMENT BETWEEN


THE TOWN OF LONGBOAT KEY AND BOYE ENGINEERING CORPORATION.





PROJECT CONCEPT MEETING		5/25/00		9:30 AM





PRESENT:





James K. Linkogle, Public Works Project Manager


RJ Ezazi, PE Senior Eng.


Michael A. Hanson, PE Senior Eng.








INTRODUCTIONS





DELIVER CONTRACT FOR SIGNATURE (3 COPIES)


	Signatures to be completed attested and Final Copies to returned to Town. 


		One Copy to be returned to Boyle, Two Copies retained by Town.





EXPECTED LEVEL OF SERVICE





	10, 25, OR 100 YEAR EVENT


	ACCEPTABLE DEPTH OF FLOODING IN ROADS BASED ON EVENT


	TIDE VALUES ,  RECOMMENDED 1.5 FT.


(EXAMPLE;  ST. ARMANDS STUDY STARTED AT 1.5, ENDED UP AT 2.5 TO JUSTIFY PUMP REQUIREMENTS)





TASK LIST AND PROJECT SCHEDULE





Town requests that materials for tasks 1.1 - 1.3 be moved to mid June due to upcoming moves and availability of materials from temporary storage facility.





It is noted there may be a gap of time required between completion of Task 2 and 3 due to availability of funding and approvals by Village Association and Commission members.





	Task 2.6 may include one Public presentation.





Task 2.1 and 3.5 Coordination.  It was noted some applications for Grant funding and response may take up to six months to a year depending on Grant cycles.  That allowance if chosen will be considered in the overall time frame required.  





	Notice to Proceed may be issued 5/26/00 to confirm schedule approval / modification. 





It was noted Task 3 does not include costs for any required existing utility identification, relocation design and permitting if necessary.





BOYLE ENGINEERING REQUESTS TOWN LOGO IN DIGITAL FORMAT IF AVAILABLE.


