SECTION 01327  SCHEDULES

Paragraph 2.6 of the General Conditions requires the Contrac​tor to submit a progress schedule for the Work.  This section further details the requirements of the schedule.  This sec​tion requires a Bar Chart type schedule and Section 01326 requires Critical Path Method Schedule.  You may use either section and may want to require that the schedule be prepared to a level of details as outlined in Section 01370, Schedule of Values.

The schedule mentions Article 2 of the Standard General Condi​tions.  You must check to make sure that this Article is included.

A.
Progress Schedule
1.
Contractor shall submit a detailed bar chart schedule of the proposed construction operations before Work is started as required in Article 2 of the General Con​ditions.  The progress schedule shall indicate the sequence of the Work, the time of starting and completing each part, the time for making connections to existing piping and facilities, the time for piping and facility shut down and the time for road, ditch and creek cross​ings.  The schedule will contain at least a line item for each item in the Bid Form or in Section 01370, Schedule of Values, whichever is more detailed.

2.
Revise the schedule monthly to reflect changes in the progress of the Work.

3.
A progress report shall be furnished to the Engineer with each application for a progress payment.  If the work falls behind schedule, Contractor shall take steps to get the project back on schedule and complete the Work within the contract time. 

4.
Each progress report shall include sufficient narrative to describe current and anticipated delaying factors, their effect on the construction schedule, and proposed corrective actions.  Any Work reported complete, but which is not readily apparent to Engineer, must be sub​stantiated with satisfactory evidence.

5.
Each progress report shall also include three prints of the accepted graphic schedule marked to indicate actual progress.

B.
Shop Drawing Schedule
The preliminary schedule of shop drawing, product data, samples, and submittals required by Article 2 of the General Conditions shall be a table listing the specific shop drawing, product data, sample and submittal with a corre​sponding date or range of dates less than one week long on which, or during which, the specific item will be submitted to the Engineer.

C.
Additional Schedules
1.
Submit additional schedules showing when the O&M manuals and record drawings will be delivered.

2.
Submit a schedule for the pre-operational testing and start up of the facilities.

3.
Submit a schedule showing coordination with the other contracts.

END OF SECTION
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